SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:02AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

) 04-0120F4
D #: Const Calendar Day: Date: -Oct-
iary 675 ons. alendar Day 141 .ae 23-Oct 2012. Tue%;day 04-SE-80-13.2/13.9
Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 - 70
Precipitation Condition Overcast

Working Day If no, explain:

Di ary: Dispute
General Comments

Cloudy and cool (AM), clear and cool (PM) =
Hinge AE and AW:

*See Parvis Jalali's diary for labor and equipment details.

*At Hinge AW Bob Brignano, Matt Bruce, Parvis Jalali, and | took bearing gap and pipe beam slope
measurements. After this | transferred the results to my tracking sheet and brought it to a meeting to
discuss both our results and ABF's results.

1100 hrs meeting with TY Lin, ABF, and Caltrans to discuss the measurement results and other concerns
regarding the adjusting of the W-Line HPB's.

+1400 hrs Parvis called to say that the North bema on the E-Line was not fitting through the first SAS
bearing sleeve. | met with Parvis, Bob Brignano, and Matt Bruce to take a look. While observing the HPB’s
position, Bob remembered that the sleeves in lift 14E might have been adjusted for CCO #120 work some
time ago. This is being looked into.

Hinge KW:

*Conco is making the top deck formwork all day: Jim Medina, Tom Messner, Jorge Gomez, Jason Silva,
Ricardo Valenzuela, Phil Rietz,

Hinge KE:

*Discuss with Bob Kick and Dan McNichol the grout that was sprayed on the Hinge Pipe Beam covers and
the deviation saddle cover by MCM. This cleanup work will be covered in CCO #208. Bob also wanted me
to write a letter telling ABF to perform this work.

*The jacks on Carrier beams 1, 3, and 5 were engaged.

*Pamela Gagnier called me to discuss the fact that MCM considers themselves finished with Hinge KE.
MCM did not chip away the poured-back concrete at the prestressing jacking blocks.

West Jacking Saddle:

*Forming up the bottom form on the South cell.

*Chipping and drilling for rebar in the North cell

*Raphael Gomez, Marcus McDowell, J.D. Freeman, Pat Finley, Raphael Onate.

GENERAL:

*Email review

*Diary work

*Review submittals

| accrued 2 hours of overtime covering the contractor’s hours of operation.

CCO0-208 Bid Iltem: 001 0-HKC-000.208 Hinge K Coordination
AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

4

Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 675 Date: 23-Oct-2012  Tuesday
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Surveyor OTH DAVID ADAMS 0.00 0.00 0.00 0.00 D
Surveyor APP Ken Woon 0.00 0.00 0.00 0.00 D
Surveyor APP MICHAEL BONNICI 0.00 0.00 0.00 0.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
000773 VEHICLE No
0.00 000 000  0.00 ]
000772 VEHICLE No
000 000 000 0.0 []
000439 SURVEY EQUIPMENT, NA2 UNIVERSAL AUTO LEVEL No
000 000 000 0.0 []
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